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Overview

This section addresses Project Baseline Summary (PBS) RL-0013, Solid Waste Stabilization and Disposition, 
and RL-0080, Operate Waste Disposal Facility.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of July 2008.

Notable Accomplishments

• Nine Transuranic (TRU) waste shipments (71 cubic meters [m3]) to the Waste Isolation Pilot Plant 

(WIPP) were completed in July.

– A backlog of 245 m3 of certified waste was available for shipment at the end of the month.

– Completed shipment of seven Pu-Nitrate waste stream drums to Advanced Mixed Waste 

Treatment Plant (AMWTP) in Idaho for coring.

• A total of 90 m3 of suspect transuranic (TRU) waste was retrieved during July.

• A total of 197 m3 of waste was shipped in July in support of Hanford Federal Facility Agreement and 

Consent Order (Tri-Party Agreement) milestone  M-91-42, “Treat 8,150 m3 Contact-Handled  Mixed Low 

Level Waste (CH MLLW).” A total of 283 m3 has been completed toward Tri-Party Agreement 

milestone M-91-43, “Treat 300 m3 Remote-Handled (RH ) MLLW and Large Containers CH MLLW.”
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FY 2008 Funds vs. Spend Forecast ($M)

Schedule/Cost Performance ($M)

Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance $

Schedule 

Variance %

Cost 

Variance $

Cost 

Variance %

Budget At 

Completion 

(FY08)

RL-0013

Solid Waste 

Stabilization & 

Disposition

$19.7 $17.1 $20.4 -$2.6 -13.1% -$3.3 -19.1% $216.7

RL-0080

Operate 

Waste 

Disposal 

$0.2 $0.2 $0.2 $0.0 -3.8% $0.0 0.2% $2.3

$19.9 $17.3 $20.6 -$2.6 -13.0% -$3.3 -18.9% $219.0

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

TOTAL

Current Period (Month)

RL-0013

RL-0080

TOTAL:

$22.6

$1.1

$23.7

$250.2

$3.5

$253.7

$227.6

$2.4

$230.0

Projected FY 2008 

Funding

FY 2008  Fiscal Year 

Spending Forecast
Variance

Solid Waste Stabilization & 

Disposition

Operate Waste Disposal Facility
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Schedule/Cost Performance ($M), continued

CTD Schedule Performance (-$8.3M/-1.0%): The variance is primarily associated with TRU retrieval 

production running behind due to 3A removal activities being halted while structural inspections were 

performed on box platforms.

CTD Cost Performance (+$9.4M/+1.1%): The positive variance is a result of efficiencies in WIPP 

certification, and at the 200 Area Effluent Treatment Facility (ETF), cost savings from 183-H waste disposal at 

the Environmental Restoration Disposal Facility (ERDF), as well as favorable passbacks.  Efficiencies in 

operation of the Mixed Waste Disposal Units also resulted in positive variances in PBS RL-0080.  These are 

offset by capital upgrade projects at T Plant and the Central Waste Complex (CWC).

Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance $

Schedule 

Variance %

Cost 

Variance $

Cost 

Variance %

Budget At 

Completion 

(CTD)

RL-0013

Solid Waste 

Stabilization & 

Disposition

$821.0 $813.3 $806.0 -$7.7 -0.9% $7.3 0.9% $863.6

RL-0080

Operate 

Waste 

Disposal 

$18.9 $18.3 $16.2 -$0.6 -3.2% $2.1 11.7% $19.3

$839.9 $831.6 $822.1 -$8.3 -1.0% $9.4 1.1% $882.9

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

TOTAL

Cumulative-to-Date 

(FY 2004-Present)

Performance Analysis  

F:  3DOE/RL-2000-76, Rev. 93 Solid Waste/Waste Disposal

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

Monthly BCWS 13.3 20.2 19.4 17.4 16.3 18.8 12.5 21.7 16.5 19.9 16.7 26.3

Monthly BCWP 17.4 19.9 16.7 15.4 12.0 16.2 21.2 19.4 17.2 17.3

Monthly ACWP 11.8 21.6 17.5 16.6 15.4 12.0 15.6 22.0 17.3 20.6

CTD BCWS 677.2 697.4 716.8 734.2 750.5 769.4 781.7 803.5 820.0 839.9 856.7 882.9

CTD BCWP 676.4 696.3 713.0 728.3 740.3 756.5 777.7 797.1 814.2 831.6

CTD ACWP  663.6 685.2 702.7 719.3 734.6 746.6 762.2 784.3 801.5 822.1
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Milestone Achievement

Number Title Type
Due 
Date

Actual 
Date

Forecast 
Date

Status/ 
Comment

M-91-42I Treat 3,000 m3 of CH 
TRUM waste

TPA 12/31/06 4/1/08 Complete

M-91-12 Complete thermal 
treatment of a cumulative 

600 m3 of CH MLLW

TPA 11/16/07 6/14/07 Complete

M-91-42D Treat a cumulative 6,520 
m3 of Waste to LDR 

Requirements

TPA 12/31/07 12/20/07
Complete

M-91-40E Retrieve a cumulative
7,200 m3

TPA 12/31/07 11/27/07 Complete

M-91-42J Treat 4,200 m3 of CH TPA 12/31/07 CY 2009 Missed*

Tri-Party Agreement milestones represent significant events in project execution.  DOE Enforceable 
Agreement milestones were established to provide high-level visibility to critical deliverables and specific 
status on the accomplishment of these key events.  The FY 2008 Enforceable Agreement milestone 
information provided herein is based upon the current baseline including RL-approved changes.  Changes 
from month-to-month in both the total number of milestones to be completed and in the forecast status of 
upcoming milestones are the result of Baseline Change Requests approved during the reporting period.

F:  4DOE/RL-2000-76, Rev. 93 Solid Waste/Waste Disposal

M-91-42J Treat 4,200 m3 of CH 
TRUM waste

TPA 12/31/07 CY 2009 Missed*

M-26-01R Submit Annual 
LDR Report

TPA 4/30/08 4/8/08 Complete

M-091-43B Begin treating RH MLLW & 
boxes and large containers 

of CH MLLW

TPA 6/30/08 6/6/08 Complete

M-91-15 Complete Facilities/Initiate 
Treatment of RH/CH MLLW

TPA 6/30/08 6/6/08 Complete

M-91-45E Submit Report on 
Completed and Scheduled 
work on RH Boxes and LC 

RH/CH Waste

TPA 9/30/08 TPA  
Change 
request 
approved 
to combine 
with 
M-91-03

٭ Milestone series (M-91-42J, etc.) renegotiation required. Quantities are unachievable due to
combination of waste not being available and necessary throughput exceeding TRU waste processing
capacity.  


